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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Crown Laundry - Removal Polrep 

•--^JiSii/.^ 

^,EPA 

EPA Region 5 Records Ctr. 

393530 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subjtt't: POLREP #1 
Initial Removal POLREP 
Crown Laundry 
B5YW 
Indianapolis, IN 
Latitude: 39.7683040 Longitude: -86.1148780 

To: David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Linda Nachowicz. U.S. EPA 
Mark Dumo, U.S. EPA 
Bill Messenger, U.S. EPA 
Bill Ryczek, U.S. EPA 
JeffKelley, U.S. EPA 
John Glover, U.S. EPA 
Michael Chezik. Department of Interior 
Harry Atkinson, IDEM 
Max Michael, IDEM 
Aunna Hubber, IDEM 
Andrea Robertson, Indiana Finance Authority 
Chris Harrell, City of Indianapolis 
Mark Stewart, SEND 
Robin Nicoson, Indianapolis Fire Department 
Ram Thevenow, Marion County Public Health Department 
Mark Johnson, ATSDR 

From: Shelly Lam, On-Scene Coordinator 

Date: 3/7/2011 

Repcirtinu Period: February 21 - April 8. 2011 

L Introduction 

1.1 Background 

Site Number: B5YW 

D.O. Number: 65 

Response Authority: CERCLA 

Response Lead: EPA 

NFL Status: NonNPL 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

EP-S5-08-02 

12/17/2010 

Time-Critical 

Removal Action 
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Mobilization Date: 4/4/2011 Start Date: 4/4/20I'l 

Demob Date: Completion Date: 

CLRCLISID: INN000510503 RCRIS ID: INROOQ128884 

ERIVS Nc: State Notification: 

FP!'i|#: Reimbursable Account #: 

1.1.1 Incident Category 
CERCLA Incident Category - Inactive Production Facility 

1.1..'! Site Description 

1.1.;M Location 
The C-ov\ 1 Laundry Site is located at 2913 East Washington Street in Indianapolis, Marion 
CoLinty. Indiana, 46201. The geographical coordinates for the Site are Latitude 39.768304° North 
and Longitude 86.114878° West. The Site is approximately 2.7 acres in si/e, and contained two 
commercial/industrial buildings previously used for dry cleaning operations. Crown Laundrj' is 
located in a residential and commercial area of Indianapolis, approximately L5 miles east of the 
do'\nto^vr area. Over 23,000 people live within I mile of the Site. Residences are located 
adjacent to the southern property boundary and 60 feet from the west property boundary. 

1.1.:2.>', Description of Threat 
The S te is an abandoned industrial rug cleaner that operated from 1910-1975. Previous site 
invest gation activities have identified volatile organic compounds (VOC) in soil and 
groundwater. The Indiana Department of Environmental Management (IDEM) and the City of 
Indianapolis referred the Site to the United States Environmental Protection Agency (EPA) for a 
site assessment and possible removal activities. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
On 'October 11, 2010, U.S. EPA and its Superfund Technical Assessment and Response Team 
(S ('•\RT) contractor conducted a site assessment to determine the need for a removal action. 
Dirirg the assessment, approximately 25 55-gallon drums and hundreds of small containers (5 

galhns or less) were documented on-site. Many of the drums and containers could not be 
idtrti led by labels. However, several drums and containers were labeled as containing sodium 
h) .Irovtide. sodium hypochlorite, ammonia, and other hazardous substances. Field screening and 
hazcaitint indicated that many of the materials met Resource Conservation afid Recovery Act 
(RCRA) criteria for characteristic hazardous waste including ignitability and corrosivity. It was 
alsc documented that the Site was open and trespassing appeared to be a common occurence. As 
such. EPA's On-Scene Coordinator (OSC) determined that there was an immediate threat of fire or 
explosion and exposure to trespassers and nearby residents from materials inthe drums and other 
containers. EPA conducted emergency stabilization and removal activities October 12-22, 2010. 
Em urgency Pollution Reports (PolRep) 1-3 document emergency removal activites. 

Btsed on the results of the Site Assessment, EPA is conducting a time-critical removal action. 
Tie scopt- of the action includes: conducting removal of underground storage tanks (UST) to 
include solvent contents; excavating impacted soil that may be source material for vapor intrusion 
(VI); pertorming sampling and analysis to determine extent of contamination in soil; performing 
sa Tipling and analysis to determine disposal options; assessing nearby residential properties for VI 
which ma> require the installation of vapor mitigation systems where action levels are exceeded; 
conducting post-installation proficiency sampling in accordance with the FLegion 5 VI guidance; 
trc.risporting and disposing off-site any hazardous substances, pollutants and contaminants at an 
approved disposal facility in accordance with EPA's Off-Site Rule. 
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Anal) :ical results from sub-slab sampling indicated that several chemicals of concern (COC) 
excteded he chronic screening level established by the Agency for Toxic Substances and Disease 
Rciiistry ( \TSDR). As such, EPA is collecting indoor air samples at those properties. 

2. Current Activities 

2 1 Opi.'ratioiis Section 

2.1.1 Narrative 
Thi; site is former industrial dry cleaner located in Indianapolis, Indiana. During the Site 
Assi.^ssnieiit. EPA documented USTs containing dry cleaning solvents and soil contamination that 
could be a source for vapor intrusion. 

2.1.2 Response Actions to Date 
During the reporting period. U.S. EPA, the Emergency and Rapid Response Service (ERRS), and 
ST.\RT contractors conducted the following activities: 

• Mobilized fields crews on April 4th; 
• Established site security including fence installation and on-site command post; 
• Vapor intrusion sampling in 8 nearby residential properties; 
• Extent of contamination survey in soil; 
» Uncovering of USTs and soil excavation; 
• Disposal profile sampling. 

2.1.5 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Inibrmation on the PRP is in the site file. 

2.1.4 Projjress Metrics 

^f'aste Stream 

Pending 

Medium Quantity Manifest # Treatment Disposal 

2.2 Pliinriing Section 

2.2A Anticipated Activities 

2.j'I.I.l Planned Response Activities 
During th^ ne.xt reporting period, EPA will conduct the following activities 

• Excavation of USTs. including solvent contents; 
• Soil excavation; 
• Air monitoring; and 
• Community meeting. 
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2.2.1.2 Next Steps 
Pending the analytical results of indoor air samples, vapor mitigation systems may need to be 
insialied i:i residential properties. 

2.2.2 Issues 
Nore. 

2,3 Lc'^iistics Section 

Not applicable (NA) 

2 4 Finance Section 
2.-1.1 Narrative 
Costs for iRFlS are current through April 7th and include costs from the emergency response 
action. S'AFLT costs are current through April 1st. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - C leanup Contractor 

TAT START 

[_ $300,000.00 

1 $25,000.00 

$98,607.33 

1 $12,000.00 

$201,392.67 

$13,000.00 

67.13% 

52.00% 

Intramural Costs 

Toi:al Site Costs $325,000.00 $110,607.33 $214,392.67 65.97% 

* 1 lie above accounting of expenditures is an estimate based on figures knov/n to the OSC at the 
tiiric this report was written. The OSC does not necessarily receive specific figures on final 
pav ments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be cntireK up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

2 5 Safijt}' Officer 
O^C Shelly Lam is the overall Safety Officer for removal activities. ERRS also has a Safety 
Officer who monitors site activities and conducts daily safety briefings. 

2 6 Liais(m Officer 

2,7 Inlorination Officer 

2.7.1 Public Information Officer 
.la} iia Legg t>om the Office of Public Affairs is the Public Information Officer for the Site. She 
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will coord nate media inquiries. 

2.7.^; Community Involvement Coordinator 
Vlegar McSeveney. the Community Involvement Coordinator, has been working with nearby 
res dents to gain access for VI sampling and has tentatively scheduled a community meeting for 
April 14th 

3. Participjtiing Entities 

3.1 Unified Command 

NA 

3.2 Cocperating and Assisting Agencies 

IDEM 
Cit\ of Indianapolis 
SEND 
Mcrioi County Public Health Department 
Indiana Finance Authority 

4. Personnel On Site 

1 (3SC 
5 ERRS 
2 START 
2 ERRS subc.3ntractors (Axis) 

5. Definition of Terms 
ATSDR Agency lor Toxic Substances and Disease Registry 

COC Chemicals of Concern 

EPA Env ronrnental Protection Agency 

ERRS Emergency and Rapid Response Services 

IDEM Indi.ana Department of Environmental Management 

NA Not Applicable 

CSC On-Scene Coordinator 

POLREF' Poll Jtion Report 

PRP Potentially Responsible Party 

RCRA Resource Conservation and Recovery Act 

START Superfund Technical Assessment and Response Team 

UST Underground Storage Tank 

VI Vapor Intrusion 

VOC Volatile Organic Compounds 

6. AJditioni'il sources of information 

(.1 Internet location of additional information/reports 

For additional information, refer to www.epaosc.org./crownlaundry. 

i>.2 Reporting Schedule 

PolRops will be submitted on a weekly or bi-weekly schedule. 

7. Siluation:al Reference Materials 

NA 
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